PROGRAM MANAGEMENT MODEL

Ensure program direction to meet business goals
Coordination/synchronization of systems / data and business readiness projects
Reconcile program to day-to-day business issues
Manage business risks
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